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Mike Ribordy, U.S. EPA
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1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category 

See Initial POLREP

1.1.2 Site Description

See Initial POLREP

1.1.2.1 Location

See Initial POLREP

1.1.2.2 Description of Threat

See Initial POLREP

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial POLREP

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances through
the soil pathway. The residential yards have high accessibility to sensitive populations, including young children under the age of 7
years and pregnant women. In fact, these sensitive populations and young children have been observed playing in the play fields
and contaminated yards. Adults and children may be exposed to high levels of lead from normal foot traffic, yard work, and play. The
response actions will prevent, limit, and mitigate threats to human health including sensitive populations.

Impacted soils will be removed and consolidated into an onsite soil repository at the former Old American Zinc facility.

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of: 

• Develop and implement a Removal Action Work Plan (RAWP); 
• Develop and implement an Emergency Contingency Plan (ECP); 
• Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed; 
• Develop and implemented an Air Monitoring Plan (AMP); 
• As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System; 
• On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals contaminated
soil near the Cahokia Mounds State Historic Site; 
• As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and START as
to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.; 
• On June 11, 2018, removal work at the first residential property began. The OSC will utilize an interpreter for Spanish only
speaking homeowners; 
• On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project needs
inside the temporary field office. 
• On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes; 
• On June 18, 2018, a second ERRS excavation crew was added to daily operations; 
• On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of impacted
soils 
• On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 
• On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleywa
On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access. 
• On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas main
operated by CenterPoint Energy. ERRS coordinated site work with the CenterPoint onsite representative until the restoration
completion on 8/21/2018. 
• On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 
• On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 
• On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse collection
and residential access. 
• On August 28, 2018, the third of five alleyways (AT2S), was restored and returned to service for Fairmont City refuse
collection and residential access. 
• On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. This work is
expected to take up to 7 weeks, weather pending. 
• As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA. The archeologists will
likely remain engaged for the duration of the removal action. 
• On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels greater than 1
acre. 
• On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City refuse
collection and residential access. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics
The following summary indicates on site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO.
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

36
551X
Maryland

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

37
HavaHome
80749

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
80748

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
80747

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A

40
HavaHome
80746

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A

41
253X N.

32nd
568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

42
253X N.

31st
105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

43
HavaHome
80745

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

44
HavaHome
80744

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

45
HavaHome
80743

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

46
274X N.
43rd

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

47
274X N.
43rd

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

48
251X N.

36th
761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

49
254X N.

31st
117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

50
HavaHome
80742

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

51
HavaHome
80741

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24

52
254X N.

38th
124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

53
254X N.

36th
123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

54
HavaHome
80740

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64

55
HavaHome
80739

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

56
332X
Cookson

314 9/24/2018 10/5/2018 10/9/2018 468

57
302X N.

61st
608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

58
233X N.

50th
9/25/2018 9/25/2018 10/9/2018 438

59
HavaHome
80738

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

60
250X N.

39th
402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

61
HavaHome
80737

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

62
HavaHome
80736

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

63
283X N.

44th
108R 9/28/2018 10/1/2018 66

64
HavaHome
80735

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A

65
HavaHome
80734

80734 10/3/2018 10/10/2018 10/10/2018 156

66
HavaHome
Empty Lot

807 10/1/2018 10/4/2018 306

67
253X N.

34th
571 10/10/2018

68
232X N.

57th
46 10/10/2018

69
5100 N

51st Store
924C 10/10/2018 10/10/2018 30

70
2757 N.

45th
321R 10/11/2018

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

AT7 10/1/2018 10/9/2018 10/12/2018 124 

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove heavy metals impacted soils from a current total of 91 residential properties lots that includes 5
alleyways, restore with clean soil and gravel and reestablish with hydroseed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned beyond removal and restoration of heavy metal impacted soils

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city owned
property and alleyways.

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately impact
site work and the overall project schedule.

2.3 Logistics Section

Not Applicable

2.4 Finance Section

2.4.1 Narrative
A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of October 8, 2018, START costs to date are $180,605.71 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
As of October 11, 2018, ER, LLC cost to date are $1,610,880.93

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,600,000.00 $1,610,880.93 $989,119.07 38.04%

TAT/START $300,000.00 $180,605.71 $119,394.29 39.80%

Intramural Costs

Total Site Costs $2,900,000.00 $1,791,486.64 $1,108,513.36 38.22%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

N/A

2.5.3 Information Officer

N/A

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                        2
START                        2
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Subject: POLREP #4
Progress Report
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: 90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Bruce Everetts, Illinois EPA

From: Kevin Turner, OSC 

Date: 10/12/2018 

Reporting Period: 9/15/2018  10/11/18 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category 

See Initial POLREP

1.1.2 Site Description

See Initial POLREP

1.1.2.1 Location

See Initial POLREP

1.1.2.2 Description of Threat

See Initial POLREP

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial POLREP

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances through
the soil pathway. The residential yards have high accessibility to sensitive populations, including young children under the age of 7
years and pregnant women. In fact, these sensitive populations and young children have been observed playing in the play fields
and contaminated yards. Adults and children may be exposed to high levels of lead from normal foot traffic, yard work, and play. The
response actions will prevent, limit, and mitigate threats to human health including sensitive populations.

Impacted soils will be removed and consolidated into an onsite soil repository at the former Old American Zinc facility.

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of: 

• Develop and implement a Removal Action Work Plan (RAWP); 
• Develop and implement an Emergency Contingency Plan (ECP); 
• Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed; 
• Develop and implemented an Air Monitoring Plan (AMP); 
• As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System; 
• On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals contaminated
soil near the Cahokia Mounds State Historic Site; 
• As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and START as
to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.; 
• On June 11, 2018, removal work at the first residential property began. The OSC will utilize an interpreter for Spanish only
speaking homeowners; 
• On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project needs
inside the temporary field office. 
• On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes; 
• On June 18, 2018, a second ERRS excavation crew was added to daily operations; 
• On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of impacted
soils 
• On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 
• On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleywa
On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access. 
• On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas main
operated by CenterPoint Energy. ERRS coordinated site work with the CenterPoint onsite representative until the restoration
completion on 8/21/2018. 
• On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 
• On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 
• On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse collection
and residential access. 
• On August 28, 2018, the third of five alleyways (AT2S), was restored and returned to service for Fairmont City refuse
collection and residential access. 
• On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. This work is
expected to take up to 7 weeks, weather pending. 
• As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA. The archeologists will
likely remain engaged for the duration of the removal action. 
• On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels greater than 1
acre. 
• On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City refuse
collection and residential access. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics
The following summary indicates on site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO.
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

36
551X
Maryland

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

37
HavaHome
80749

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
80748

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
80747

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A

40
HavaHome
80746

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A

41
253X N.

32nd
568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

42
253X N.

31st
105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

43
HavaHome
80745

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

44
HavaHome
80744

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

45
HavaHome
80743

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

46
274X N.
43rd

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

47
274X N.
43rd

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

48
251X N.

36th
761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

49
254X N.

31st
117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

50
HavaHome
80742

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

51
HavaHome
80741

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24

52
254X N.

38th
124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

53
254X N.

36th
123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

54
HavaHome
80740

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64

55
HavaHome
80739

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

56
332X
Cookson

314 9/24/2018 10/5/2018 10/9/2018 468

57
302X N.

61st
608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

58
233X N.

50th
9/25/2018 9/25/2018 10/9/2018 438

59
HavaHome
80738

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

60
250X N.

39th
402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

61
HavaHome
80737

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

62
HavaHome
80736

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

63
283X N.

44th
108R 9/28/2018 10/1/2018 66

64
HavaHome
80735

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A

65
HavaHome
80734

80734 10/3/2018 10/10/2018 10/10/2018 156

66
HavaHome
Empty Lot

807 10/1/2018 10/4/2018 306

67
253X N.

34th
571 10/10/2018

68
232X N.

57th
46 10/10/2018

69
5100 N

51st Store
924C 10/10/2018 10/10/2018 30

70
2757 N.

45th
321R 10/11/2018

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

AT7 10/1/2018 10/9/2018 10/12/2018 124 

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove heavy metals impacted soils from a current total of 91 residential properties lots that includes 5
alleyways, restore with clean soil and gravel and reestablish with hydroseed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned beyond removal and restoration of heavy metal impacted soils

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city owned
property and alleyways.

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately impact
site work and the overall project schedule.

2.3 Logistics Section

Not Applicable

2.4 Finance Section

2.4.1 Narrative
A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of October 8, 2018, START costs to date are $180,605.71 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
As of October 11, 2018, ER, LLC cost to date are $1,610,880.93

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,600,000.00 $1,610,880.93 $989,119.07 38.04%

TAT/START $300,000.00 $180,605.71 $119,394.29 39.80%

Intramural Costs

Total Site Costs $2,900,000.00 $1,791,486.64 $1,108,513.36 38.22%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

N/A

2.5.3 Information Officer

N/A

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                        2
START                        2
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #4
Progress Report
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: 90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Bruce Everetts, Illinois EPA

From: Kevin Turner, OSC 

Date: 10/12/2018 

Reporting Period: 9/15/2018  10/11/18 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category 

See Initial POLREP

1.1.2 Site Description

See Initial POLREP

1.1.2.1 Location

See Initial POLREP

1.1.2.2 Description of Threat

See Initial POLREP

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial POLREP

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances through
the soil pathway. The residential yards have high accessibility to sensitive populations, including young children under the age of 7
years and pregnant women. In fact, these sensitive populations and young children have been observed playing in the play fields
and contaminated yards. Adults and children may be exposed to high levels of lead from normal foot traffic, yard work, and play. The
response actions will prevent, limit, and mitigate threats to human health including sensitive populations.

Impacted soils will be removed and consolidated into an onsite soil repository at the former Old American Zinc facility.

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of: 

• Develop and implement a Removal Action Work Plan (RAWP); 
• Develop and implement an Emergency Contingency Plan (ECP); 
• Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed; 
• Develop and implemented an Air Monitoring Plan (AMP); 
• As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System; 
• On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals contaminated
soil near the Cahokia Mounds State Historic Site; 
• As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and START as
to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.; 
• On June 11, 2018, removal work at the first residential property began. The OSC will utilize an interpreter for Spanish only
speaking homeowners; 
• On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project needs
inside the temporary field office. 
• On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes; 
• On June 18, 2018, a second ERRS excavation crew was added to daily operations; 
• On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of impacted
soils 
• On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 
• On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleywa
On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access. 
• On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas main
operated by CenterPoint Energy. ERRS coordinated site work with the CenterPoint onsite representative until the restoration
completion on 8/21/2018. 
• On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 
• On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 
• On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse collection
and residential access. 
• On August 28, 2018, the third of five alleyways (AT2S), was restored and returned to service for Fairmont City refuse
collection and residential access. 
• On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. This work is
expected to take up to 7 weeks, weather pending. 
• As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA. The archeologists will
likely remain engaged for the duration of the removal action. 
• On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels greater than 1
acre. 
• On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City refuse
collection and residential access. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics
The following summary indicates on site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO.
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

36
551X
Maryland

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

37
HavaHome
80749

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
80748

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
80747

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A

40
HavaHome
80746

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A

41
253X N.

32nd
568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

42
253X N.

31st
105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

43
HavaHome
80745

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

44
HavaHome
80744

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

45
HavaHome
80743

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

46
274X N.
43rd

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

47
274X N.
43rd

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

48
251X N.

36th
761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

49
254X N.

31st
117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

50
HavaHome
80742

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

51
HavaHome
80741

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24

52
254X N.

38th
124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

53
254X N.

36th
123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

54
HavaHome
80740

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64

55
HavaHome
80739

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

56
332X
Cookson

314 9/24/2018 10/5/2018 10/9/2018 468

57
302X N.

61st
608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

58
233X N.

50th
9/25/2018 9/25/2018 10/9/2018 438

59
HavaHome
80738

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

60
250X N.

39th
402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

61
HavaHome
80737

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

62
HavaHome
80736

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

63
283X N.

44th
108R 9/28/2018 10/1/2018 66

64
HavaHome
80735

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A

65
HavaHome
80734

80734 10/3/2018 10/10/2018 10/10/2018 156

66
HavaHome
Empty Lot

807 10/1/2018 10/4/2018 306

67
253X N.

34th
571 10/10/2018

68
232X N.

57th
46 10/10/2018

69
5100 N

51st Store
924C 10/10/2018 10/10/2018 30

70
2757 N.

45th
321R 10/11/2018

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

AT7 10/1/2018 10/9/2018 10/12/2018 124 

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove heavy metals impacted soils from a current total of 91 residential properties lots that includes 5
alleyways, restore with clean soil and gravel and reestablish with hydroseed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned beyond removal and restoration of heavy metal impacted soils

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city owned
property and alleyways.

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately impact
site work and the overall project schedule.

2.3 Logistics Section

Not Applicable

2.4 Finance Section

2.4.1 Narrative
A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of October 8, 2018, START costs to date are $180,605.71 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
As of October 11, 2018, ER, LLC cost to date are $1,610,880.93

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,600,000.00 $1,610,880.93 $989,119.07 38.04%

TAT/START $300,000.00 $180,605.71 $119,394.29 39.80%

Intramural Costs

Total Site Costs $2,900,000.00 $1,791,486.64 $1,108,513.36 38.22%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

N/A

2.5.3 Information Officer

N/A

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                        2
START                        2
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #4
Progress Report
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: 90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Bruce Everetts, Illinois EPA

From: Kevin Turner, OSC 

Date: 10/12/2018 

Reporting Period: 9/15/2018  10/11/18 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category 

See Initial POLREP

1.1.2 Site Description

See Initial POLREP

1.1.2.1 Location

See Initial POLREP

1.1.2.2 Description of Threat

See Initial POLREP

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial POLREP

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances through
the soil pathway. The residential yards have high accessibility to sensitive populations, including young children under the age of 7
years and pregnant women. In fact, these sensitive populations and young children have been observed playing in the play fields
and contaminated yards. Adults and children may be exposed to high levels of lead from normal foot traffic, yard work, and play. The
response actions will prevent, limit, and mitigate threats to human health including sensitive populations.

Impacted soils will be removed and consolidated into an onsite soil repository at the former Old American Zinc facility.

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of: 

• Develop and implement a Removal Action Work Plan (RAWP); 
• Develop and implement an Emergency Contingency Plan (ECP); 
• Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed; 
• Develop and implemented an Air Monitoring Plan (AMP); 
• As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System; 
• On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals contaminated
soil near the Cahokia Mounds State Historic Site; 
• As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and START as
to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.; 
• On June 11, 2018, removal work at the first residential property began. The OSC will utilize an interpreter for Spanish only
speaking homeowners; 
• On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project needs
inside the temporary field office. 
• On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes; 
• On June 18, 2018, a second ERRS excavation crew was added to daily operations; 
• On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of impacted
soils 
• On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 
• On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleywa
On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access. 
• On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas main
operated by CenterPoint Energy. ERRS coordinated site work with the CenterPoint onsite representative until the restoration
completion on 8/21/2018. 
• On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 
• On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 
• On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse collection
and residential access. 
• On August 28, 2018, the third of five alleyways (AT2S), was restored and returned to service for Fairmont City refuse
collection and residential access. 
• On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. This work is
expected to take up to 7 weeks, weather pending. 
• As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA. The archeologists will
likely remain engaged for the duration of the removal action. 
• On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels greater than 1
acre. 
• On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City refuse
collection and residential access. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics
The following summary indicates on site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO.
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

36
551X
Maryland

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

37
HavaHome
80749

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
80748

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
80747

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A

40
HavaHome
80746

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A

41
253X N.

32nd
568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

42
253X N.

31st
105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

43
HavaHome
80745

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

44
HavaHome
80744

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

45
HavaHome
80743

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

46
274X N.
43rd

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

47
274X N.
43rd

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

48
251X N.

36th
761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

49
254X N.

31st
117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

50
HavaHome
80742

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

51
HavaHome
80741

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24

52
254X N.

38th
124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

53
254X N.

36th
123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

54
HavaHome
80740

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64

55
HavaHome
80739

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

56
332X
Cookson

314 9/24/2018 10/5/2018 10/9/2018 468

57
302X N.

61st
608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

58
233X N.

50th
9/25/2018 9/25/2018 10/9/2018 438

59
HavaHome
80738

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

60
250X N.

39th
402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

61
HavaHome
80737

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

62
HavaHome
80736

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

63
283X N.

44th
108R 9/28/2018 10/1/2018 66

64
HavaHome
80735

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A

65
HavaHome
80734

80734 10/3/2018 10/10/2018 10/10/2018 156

66
HavaHome
Empty Lot

807 10/1/2018 10/4/2018 306

67
253X N.

34th
571 10/10/2018

68
232X N.

57th
46 10/10/2018

69
5100 N

51st Store
924C 10/10/2018 10/10/2018 30

70
2757 N.

45th
321R 10/11/2018

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

AT7 10/1/2018 10/9/2018 10/12/2018 124 

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove heavy metals impacted soils from a current total of 91 residential properties lots that includes 5
alleyways, restore with clean soil and gravel and reestablish with hydroseed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned beyond removal and restoration of heavy metal impacted soils

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city owned
property and alleyways.

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately impact
site work and the overall project schedule.

2.3 Logistics Section

Not Applicable

2.4 Finance Section

2.4.1 Narrative
A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of October 8, 2018, START costs to date are $180,605.71 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
As of October 11, 2018, ER, LLC cost to date are $1,610,880.93

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,600,000.00 $1,610,880.93 $989,119.07 38.04%

TAT/START $300,000.00 $180,605.71 $119,394.29 39.80%

Intramural Costs

Total Site Costs $2,900,000.00 $1,791,486.64 $1,108,513.36 38.22%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

N/A

2.5.3 Information Officer

N/A

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                        2
START                        2
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #4
Progress Report
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: 90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Bruce Everetts, Illinois EPA

From: Kevin Turner, OSC 

Date: 10/12/2018 

Reporting Period: 9/15/2018  10/11/18 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category 

See Initial POLREP

1.1.2 Site Description

See Initial POLREP

1.1.2.1 Location

See Initial POLREP

1.1.2.2 Description of Threat

See Initial POLREP

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial POLREP

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances through
the soil pathway. The residential yards have high accessibility to sensitive populations, including young children under the age of 7
years and pregnant women. In fact, these sensitive populations and young children have been observed playing in the play fields
and contaminated yards. Adults and children may be exposed to high levels of lead from normal foot traffic, yard work, and play. The
response actions will prevent, limit, and mitigate threats to human health including sensitive populations.

Impacted soils will be removed and consolidated into an onsite soil repository at the former Old American Zinc facility.

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of: 

• Develop and implement a Removal Action Work Plan (RAWP); 
• Develop and implement an Emergency Contingency Plan (ECP); 
• Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed; 
• Develop and implemented an Air Monitoring Plan (AMP); 
• As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System; 
• On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals contaminated
soil near the Cahokia Mounds State Historic Site; 
• As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and START as
to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.; 
• On June 11, 2018, removal work at the first residential property began. The OSC will utilize an interpreter for Spanish only
speaking homeowners; 
• On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project needs
inside the temporary field office. 
• On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes; 
• On June 18, 2018, a second ERRS excavation crew was added to daily operations; 
• On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of impacted
soils 
• On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 
• On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleywa
On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access. 
• On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas main
operated by CenterPoint Energy. ERRS coordinated site work with the CenterPoint onsite representative until the restoration
completion on 8/21/2018. 
• On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 
• On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 
• On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse collection
and residential access. 
• On August 28, 2018, the third of five alleyways (AT2S), was restored and returned to service for Fairmont City refuse
collection and residential access. 
• On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. This work is
expected to take up to 7 weeks, weather pending. 
• As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA. The archeologists will
likely remain engaged for the duration of the removal action. 
• On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels greater than 1
acre. 
• On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City refuse
collection and residential access. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics
The following summary indicates on site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO.
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

36
551X
Maryland

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

37
HavaHome
80749

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
80748

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
80747

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A

40
HavaHome
80746

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A

41
253X N.

32nd
568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

42
253X N.

31st
105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

43
HavaHome
80745

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

44
HavaHome
80744

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

45
HavaHome
80743

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

46
274X N.
43rd

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

47
274X N.
43rd

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

48
251X N.

36th
761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

49
254X N.

31st
117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

50
HavaHome
80742

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

51
HavaHome
80741

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24

52
254X N.

38th
124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

53
254X N.

36th
123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

54
HavaHome
80740

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64

55
HavaHome
80739

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

56
332X
Cookson

314 9/24/2018 10/5/2018 10/9/2018 468

57
302X N.

61st
608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

58
233X N.

50th
9/25/2018 9/25/2018 10/9/2018 438

59
HavaHome
80738

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

60
250X N.

39th
402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

61
HavaHome
80737

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

62
HavaHome
80736

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

63
283X N.

44th
108R 9/28/2018 10/1/2018 66

64
HavaHome
80735

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A

65
HavaHome
80734

80734 10/3/2018 10/10/2018 10/10/2018 156

66
HavaHome
Empty Lot

807 10/1/2018 10/4/2018 306

67
253X N.

34th
571 10/10/2018

68
232X N.

57th
46 10/10/2018

69
5100 N

51st Store
924C 10/10/2018 10/10/2018 30

70
2757 N.

45th
321R 10/11/2018

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

AT7 10/1/2018 10/9/2018 10/12/2018 124 

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove heavy metals impacted soils from a current total of 91 residential properties lots that includes 5
alleyways, restore with clean soil and gravel and reestablish with hydroseed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned beyond removal and restoration of heavy metal impacted soils

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city owned
property and alleyways.

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately impact
site work and the overall project schedule.

2.3 Logistics Section

Not Applicable

2.4 Finance Section

2.4.1 Narrative
A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of October 8, 2018, START costs to date are $180,605.71 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
As of October 11, 2018, ER, LLC cost to date are $1,610,880.93

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,600,000.00 $1,610,880.93 $989,119.07 38.04%

TAT/START $300,000.00 $180,605.71 $119,394.29 39.80%

Intramural Costs

Total Site Costs $2,900,000.00 $1,791,486.64 $1,108,513.36 38.22%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

N/A

2.5.3 Information Officer

N/A

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                        2
START                        2
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #4
Progress Report
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: 90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Bruce Everetts, Illinois EPA

From: Kevin Turner, OSC 

Date: 10/12/2018 

Reporting Period: 9/15/2018  10/11/18 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category 

See Initial POLREP

1.1.2 Site Description

See Initial POLREP

1.1.2.1 Location

See Initial POLREP

1.1.2.2 Description of Threat

See Initial POLREP

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial POLREP

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances through
the soil pathway. The residential yards have high accessibility to sensitive populations, including young children under the age of 7
years and pregnant women. In fact, these sensitive populations and young children have been observed playing in the play fields
and contaminated yards. Adults and children may be exposed to high levels of lead from normal foot traffic, yard work, and play. The
response actions will prevent, limit, and mitigate threats to human health including sensitive populations.

Impacted soils will be removed and consolidated into an onsite soil repository at the former Old American Zinc facility.

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of: 

• Develop and implement a Removal Action Work Plan (RAWP); 
• Develop and implement an Emergency Contingency Plan (ECP); 
• Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed; 
• Develop and implemented an Air Monitoring Plan (AMP); 
• As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System; 
• On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals contaminated
soil near the Cahokia Mounds State Historic Site; 
• As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and START as
to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.; 
• On June 11, 2018, removal work at the first residential property began. The OSC will utilize an interpreter for Spanish only
speaking homeowners; 
• On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project needs
inside the temporary field office. 
• On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes; 
• On June 18, 2018, a second ERRS excavation crew was added to daily operations; 
• On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of impacted
soils 
• On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 
• On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleywa
On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access. 
• On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas main
operated by CenterPoint Energy. ERRS coordinated site work with the CenterPoint onsite representative until the restoration
completion on 8/21/2018. 
• On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 
• On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 
• On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse collection
and residential access. 
• On August 28, 2018, the third of five alleyways (AT2S), was restored and returned to service for Fairmont City refuse
collection and residential access. 
• On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. This work is
expected to take up to 7 weeks, weather pending. 
• As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA. The archeologists will
likely remain engaged for the duration of the removal action. 
• On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels greater than 1
acre. 
• On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City refuse
collection and residential access. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics
The following summary indicates on site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO.
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

36
551X
Maryland

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

37
HavaHome
80749

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
80748

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
80747

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A

40
HavaHome
80746

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A

41
253X N.

32nd
568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

42
253X N.

31st
105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

43
HavaHome
80745

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

44
HavaHome
80744

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

45
HavaHome
80743

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

46
274X N.
43rd

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

47
274X N.
43rd

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

48
251X N.

36th
761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

49
254X N.

31st
117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

50
HavaHome
80742

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

51
HavaHome
80741

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24

52
254X N.

38th
124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

53
254X N.

36th
123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

54
HavaHome
80740

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64

55
HavaHome
80739

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

56
332X
Cookson

314 9/24/2018 10/5/2018 10/9/2018 468

57
302X N.

61st
608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

58
233X N.

50th
9/25/2018 9/25/2018 10/9/2018 438

59
HavaHome
80738

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

60
250X N.

39th
402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

61
HavaHome
80737

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

62
HavaHome
80736

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

63
283X N.

44th
108R 9/28/2018 10/1/2018 66

64
HavaHome
80735

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A

65
HavaHome
80734

80734 10/3/2018 10/10/2018 10/10/2018 156

66
HavaHome
Empty Lot

807 10/1/2018 10/4/2018 306

67
253X N.

34th
571 10/10/2018

68
232X N.

57th
46 10/10/2018

69
5100 N

51st Store
924C 10/10/2018 10/10/2018 30

70
2757 N.

45th
321R 10/11/2018

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

AT7 10/1/2018 10/9/2018 10/12/2018 124 

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove heavy metals impacted soils from a current total of 91 residential properties lots that includes 5
alleyways, restore with clean soil and gravel and reestablish with hydroseed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned beyond removal and restoration of heavy metal impacted soils

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city owned
property and alleyways.

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately impact
site work and the overall project schedule.

2.3 Logistics Section

Not Applicable

2.4 Finance Section

2.4.1 Narrative
A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of October 8, 2018, START costs to date are $180,605.71 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
As of October 11, 2018, ER, LLC cost to date are $1,610,880.93

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,600,000.00 $1,610,880.93 $989,119.07 38.04%

TAT/START $300,000.00 $180,605.71 $119,394.29 39.80%

Intramural Costs

Total Site Costs $2,900,000.00 $1,791,486.64 $1,108,513.36 38.22%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

N/A

2.5.3 Information Officer

N/A

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                        2
START                        2
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.








